SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:17AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 930 Const Calendar Day: 480 Date: 27-Sep-2013  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 05-Oct-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Jacob came at 8:30 AM. Crews had to work on ( CCO # 98)
on the skirt erection , welding . , & work on miscellaneous activities . They started at 7:10 AM.

[]

Obra , Jacob , Jonathan , & Rene had to work on the skirt erection . Crews had to Mag drill the
unaligned holes between the skirt beams & the ring beam . Crews had to prepare their tools equipments,
reroute the power line . They were done at 7:20 AM. They started on the East side at 7:30 AM.

In addition to that , crews had to install & snug the permanent bolts on the South center plates they
were done at 10:00 AM.

After that , crews had to set the permanent ladder & platform on the South side , Crews had to hook the
platform to the crane , fly , set, install , snug the bolts , & release the crane . They started at 9:50 AM.
Crews were done at 10:10 AM.

They started on the permanent ladder between the top of the diaphragm at 13 meters & the permanent
platform at 9 meters at 10:50 AM. Crews were done at 11:20 AM.

Then , crews had to erect the South West upper plate . They started at 11:25 AM. Crews had to drive
drift pins to align the holes , adjust the plate , & install temporary bolts . Crews were done at 12:00 PM.

In the afternoon , crews had to work on the barges mobilizations . They had to move the North crane
barge East to reach the East plates , mobilize the material barge from the South crane to the North side
crane . They started at 12:40 PM. Crews were done at 1:45 PM.

After that , crews had to hook the crane to the North East plate , fly , adjust , set , mark the excess steel
, fly , set the plate on the barge , & release the crane . They started at 2:00 PM. They were done at 2:50
PM. Crews had to wrap up their tools & equipments . They left at 3:10 PM.

Jeffery had to operate the barge crane . Justin & John had to work on the rigging & they had to work
with the erection crews , & they had to work with the labors on the barge house keeping .

Rick , Guowu , Kit , Ma , Paul , & Reggie had to work on the skirt seam welding . Crews had to prepare
their tools & equipments. They were done at 7:15 AM.

Rick , Paul , & Reggie had to work on the West center plate & the South West plate seam . He had to
weld donut plates , set the adjustments brackets , & drive pins to align the holes . He started at 7:20 AM.
Crews were done at 9:00 AM. Crews had to clean, grind , & heat the plates . Rick started to weld at 9:10
AM.

In addition to that , Rick , Paul , & Reggie had to work on the North side of the center plate . They had to
weld 0.3 meter on the top of the plate with the North West plate .

In the afternoon , crews had to remove the excess steel on the North edge of the North Ease upper
plate . Crews had to lay out , set the track , set the machine , connect the gas lines , & cut the plate from
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0.0 mm. on the bottom to 55 mm. on the top .

Wu had to grind the South West upper plate . He started at 8:00 AM. He was done at 9:00 AM. He
started on the South East corner & South center plate seam at 9:10 AM. to the end of the shift .

Kit & Ma had to work on the base plates . Crews had to finish grinding the cater East & South East base
plates . Crews were done at 9:30 AM.

After that , crews had to mobilize their tools , equipments, reroute the gas & power lines to work on the
North West plate & West center plate base plate . Crews had to align the plates . They had to weld donut
plates , set the adjustment brackets , & drive pins . Set the back plate , & Carbo Ark the edge of the base
plate . They were done at 1:00 PM.

Then , Kit had to grind , clean , heat , & weld . He started at 1:10 PM.

Simon, Tony , & Jessie were on the site . They had to work with the welders , VT , & MT the welds .
Check Simon report 's for the welders detailed activities .

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP VICTOR HERNANDEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer FOR JOSE AVILA 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO0-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO0-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator JNM JUSTIN GARRETT 8.00 0.00 0.00 8.00 D
Operator APP JOHN SABATINO 8.00 0.00 0.00 8.00 D
Ironworker JNM WAIKIT LAI 8.00 2.00 0.00 10.00 D
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 D
Ironworker APP PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Ironworker JNM MAN CHUN MA 8.00 2.00 0.00 10.00 D
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Ironworker JNM GUOWU CHEN 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Operator JNM JEFFREY SCOTT 8.00 0.00 0.00 8.00 D
Ironworker JNM RENE ESQUIVEL 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker APP JONATHAN CANITES 8.00 0.00 0.00 8.00 D
Ironworker JNM JACOB MECHE 6.50 0.00 0.00 6.50 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

000743 Marine, Barge, Flexifloat 1 EM1010 No

800 000 000 000 []
2295 WELDER, 600 AMP No

800 200 000 0.0 []
2294 WELDER, 600 AMP No

800 200 000 000 []
000747 Ringer No. 1 Barge No

800 000 000  0.00 ]
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